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ESTIMATE RUN 11/05/2018

ESTIMATE SUMMARY 10:15:06

CONTID: C20842         ESTIMATE NO: 0006 PROG 2005

PCN: 20842-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 40 RABBIT EARS WEST PERCENT TIME:

PROJECT NO: NHPP0402-092                  

US 40 RABBIT EARS WEST

NAME OF ROAD:  

PROJECT COUNTIES: ROUTT

CONTRACTOR:

OLDCASTLE SW GROUP, INC. PAY PERIOD ENDING

2273 RIVER ROAD DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

GRAND JUNCTION CO 81505     (970)243-4900 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 7,226,904.56 PARTICIPATING $ $ 953,542.22

AWARD PROJECT AMT: 6,358,593.47 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

100.00

FIXED COMPLETION DATE

FIXED COMPLETION DATE

100.00%

0.00

953,542.22

953,542.22

953,542.22

$

$

$

$

7,226,904.56

0.00

7,226,904.56

0.00

7,226,904.56

-95,378.90

0.00

7,131,525.66

0.00

AMOUNT DUE 7,131,525.66 953,542.22

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 953,542.22

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

GRAND

  

185.0 TIME ALLOW: 10/25/2018 ??:??:??

ORIG TIME ALLOW: 10/12/2018 ??:??:??

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

04/24/2018

04/24/2018

10/25/2018

10/25/2018

10/25/2018

01/04/2018

01/18/2018

02/02/2018

04/24/2018
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PCN: 20842-BID    ESTIMATE RUN 11/05/2018

PROJECT: NHPP0402-092                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:15:06

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Removal of Delineator 0.000

59.000

202-00090  
 

590.0059.000

590.00

59.000

EACH

10.00000

0010 Removal of Asphalt Mat (Planing) 323,525.000

0.000

202-00240  
 

323,525.00323,525.000

0.00

323,525.000

SY  

1.00000

0015 Removal of Pavement Marking (Grinding) 100.000

98,422.000

202-00250  
 

88,669.8098,522.000

88,579.80

98,522.000

SF  

0.90000

0020 Removal of Ground Sign 0.000

6.000

202-00810  
 

474.006.000

474.00

6.000

EACH

79.00000

0025 Removal of Sign Panel 0.000

11.000

202-00821  
 

583.0011.000

583.00

11.000

EACH

53.00000

0030 Removal of Guardrail Type 3 5,368.000

0.000

202-01130  
 

24,156.005,368.000

0.00

5,368.000

LF  

4.50000

0035 Removal of Guardrail Type 4 960.000

0.000

202-01140  
 

8,640.00960.000

0.00

960.000

LF  

9.00000

0040 Removal of End Anchorage 30.000

0.000

202-01300  
 

5,850.0030.000

0.00

30.000

EACH

195.00000

0045 Blading 23.000

0.000

203-01500  
 

2,116.0023.000

0.00

23.000

HOUR

92.00000

0050 Dozing 0.000

0.000

203-01550  
 

0.000.000

0.00

0.000

HOUR

190.00000

0055 Truck (Dump) 54.000

0.000

203-01582  
 

4,590.0054.000

0.00

54.000

HOUR

85.00000
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PCN: 20842-BID    ESTIMATE RUN 11/05/2018

PROJECT: NHPP0402-092                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:15:06

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Front End Loader (Rubber Tire) 29.000

0.000

203-01590  
 

2,813.0029.000

0.00

29.000

HOUR

97.00000

0065 Combination Loader 30.000

0.000

203-01594  
 

2,910.0030.000

0.00

30.000

HOUR

97.00000

0070 Potholing 12.500

0.500

203-01597  
 

4,160.0013.000

160.00

13.000

HOUR

320.00000

0075 Laborer 22.500

0.500

203-02330  
 

713.0023.000

15.50

23.000

HOUR

31.00000

0080 Erosion Log Type 1 (12 Inch) 592.000

0.000

208-00002  
 

11,840.00592.000

0.00

592.000

LF  

20.00000

0085 Sediment Trap 1.000

0.000

208-00033  
 

2,000.001.000

0.00

1.000

EACH

2,000.00000

0090 Rock Check Dam 0.000

0.000

208-00041  
 

0.000.000

0.00

0.000

EACH

220.00000

0095 Removal and Disposal of Sediment (Labor) 13.000

4.000

208-00103  
 

595.0017.000

140.00

17.000

HOUR

35.00000

0100 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

0.000

HOUR

165.00000

0105 Sweeping (Sediment Removal) 3.000

0.000

208-00106  
 

450.003.000

0.00

3.000

HOUR

150.00000

0110 Erosion Control Management 0.000

0.000

208-00207  
 

0.000.000

0.00

0.000

DAY 

300.00000
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PCN: 20842-BID    ESTIMATE RUN 11/05/2018

PROJECT: NHPP0402-092                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:15:06

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Reset Ground Sign 0.000

2.000

210-00810  
 

158.002.000

158.00

2.000

EACH

79.00000

0120 Seeding (Native) 0.060

0.340

212-00006  
 

640.000.400

544.00

0.400

ACRE

1,600.00000

0125 Soil Conditioning 0.060

0.340

212-00032  
 

940.000.400

799.00

0.400

ACRE

2,350.00000

0130 Spray-on Mulch Blanket 0.000

0.300

213-00012  
 

1,560.000.300

1,560.00

0.300

ACRE

5,200.00000

0135 Soil Retention Blanket (Straw-Coconut) (Biodegradable 
Class 

311.000

0.000

216-00201  
 

1,399.50311.000

0.00

311.000

SY  

4.50000

0140 Aggregate Base Course (Class 6) 2,935.750

0.000

304-06000  
 

114,494.252,935.750

0.00

2,935.750

TON 

39.00000

0145 Hot Mix Asphalt (Patching) (Asphalt) 735.760

0.000

403-00720  
 

110,364.00735.760

0.00

735.760

TON 

150.00000

0150 Hot Mix Asphalt (Grading SX) (75) 39,578.610

0.000

403-34701  
 

2,137,244.9439,578.610

0.00

39,578.610

TON 

54.00000

0155 Asphalt Cement Performance Grade (PG 58-34) 2,076.410

0.000

411-03355  
 

622,923.002,076.410

0.00

2,076.410

TON 

300.00000

0160 Emulsified Asphalt (Slow-Setting) 10,088.000

0.000

411-10255  
 

30,264.0010,088.000

0.00

10,088.000

GAL 

3.00000

0165 Guardrail Type 3 (6-3 Post Spacing) (31 Inch MGS) 2,687.500

2,462.500

606-00301  
 

97,850.005,150.000

46,787.50

5,150.000

LF  

19.00000
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PCN: 20842-BID    ESTIMATE RUN 11/05/2018

PROJECT: NHPP0402-092                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:15:06

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 Guardrail Type 7 (Style CA) (Special) 960.000

0.000

606-00716  
 

100,800.00960.000

0.00

960.000

LF  

105.00000

0175 Transition Type 3G (31 Inch MGS) 0.000

8.000

606-01370  
 

12,680.008.000

12,680.00

8.000

EACH

1,585.00000

0180 Transition Type 3J (31 Inch MGS) 2.000

0.000

606-01385  
 

2,170.002.000

0.00

2.000

EACH

1,085.00000

0185 End Anchorage Type 3K (31 Inch MGS) 2.000

0.000

606-01390  
 

2,150.002.000

0.00

2.000

EACH

1,075.00000

0190 End Anchorage (Flared) (31 Inch MGS) 10.000

18.000

606-02005  
 

65,100.0028.000

41,850.00

28.000

EACH

2,325.00000

0195 Curb Type 6 (Section M) 0.000

38.000

609-60011  
 

2,090.0038.000

2,090.00

38.000

LF  

55.00000

0200 Delineator (Type I) 62.000

8.000

612-00001  
 

1,610.0070.000

184.00

70.000

EACH

23.00000

0205 Delineator (Type II) 26.000

17.000

612-00002  
 

1,032.0043.000

408.00

43.000

EACH

24.00000

0210 Delineator (Type III) 41.000

7.000

612-00003  
 

1,200.0048.000

175.00

48.000

EACH

25.00000

0215 Sign Panel (Class I) 0.000

7.000

614-00011  
 

147.007.000

147.00

7.000

SF  

21.00000

0220 Sign Panel (Class II) 0.000

357.000

614-00012  
 

8,211.00357.000

8,211.00

357.000

SF  

23.00000
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PCN: 20842-BID    ESTIMATE RUN 11/05/2018

PROJECT: NHPP0402-092                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:15:06

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 Sign Panel (Class III) 0.000

72.000

614-00013  
 

1,152.0072.000

1,152.00

72.000

SF  

16.00000

0230 Steel Sign Support (2-1/2 In Round Sch 80) (Post & 
Slipbase) 

0.000

12.000

614-01583  
 

4,380.0012.000

4,380.00

12.000

EACH

365.00000

0235 Loop Detector Wire 914.000

0.000

614-72875  
 

13,938.50914.000

0.00

914.000

LF  

15.25000

0240 Piezo (Electric) (Class II) 2.000

0.000

614-73005  
 

5,200.002.000

0.00

2.000

EACH

2,600.00000

0245 Rumble Strip 0.000

0.000

614-80385  
 

0.000.000

0.00

0.000

LF  

0.28000

0250 Construction Surveying 0.890

0.110

625-00000  
 

20,000.001.000

2,200.00

1.000

L S 

20,000.00000

0255 Mobilization 0.627

0.373

626-00000  
 

875,000.001.000

326,375.00

1.000

L S 

875,000.00000

0260 Public Information Services (Tier III) 0.850

0.150

626-01103  
 

30,000.001.000

4,500.00

1.000

L S 

30,000.00000

0265 Modified Epoxy Pavement Marking 0.000

1,026.000

627-00008  
 

71,820.001,026.000

71,820.00

1,026.000

GAL 

70.00000

0270 Pavement Marking Paint (High Build) 2,887.000

0.000

627-00013  
 

124,141.002,887.000

0.00

2,887.000

GAL 

43.00000

0275 Preformed Thermoplastic Pavement Marking (Word-Symbol)
(Spec 

0.000

485.000

627-30407  
 

7,275.00485.000

7,275.00

485.000

SF  

15.00000
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PCN: 20842-BID    ESTIMATE RUN 11/05/2018

PROJECT: NHPP0402-092                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:15:06

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 Flagging 10,257.000

339.000

630-00000  
 

291,390.0010,596.000

9,322.50

10,596.000

HOUR

27.50000

0285 Traffic Control Inspection 49.000

13.000

630-00007  
 

21,700.0062.000

4,550.00

62.000

DAY 

350.00000

0290 Traffic Control Management 102.000

13.000

630-00012  
 

143,750.00115.000

16,250.00

115.000

DAY 

1,250.00000

0295 Flashing Beacon (Portable) 4.500

0.500

630-80001  
 

1,050.005.000

105.00

5.000

EACH

210.00000

0300 Barricade (Type 3 M-B) (Temporary) 0.000

0.000

630-80336  
 

0.000.000

0.00

0.000

EACH

105.00000

0305 Construction Traffic Sign (Panel Size A) 25.200

2.800

630-80341  
 

1,176.0028.000

117.60

28.000

EACH

42.00000

0310 Construction Traffic Sign (Panel Size B) 121.500

13.500

630-80342  
 

5,670.00135.000

567.00

135.000

EACH

42.00000

0315 Construction Traffic Sign (Panel Size C) 16.200

1.800

630-80343  
 

756.0018.000

75.60

18.000

EACH

42.00000

0320 Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

3.600

0.400

630-80358  
 

8,000.004.000

800.00

4.000

EACH

2,000.00000

0325 Portable Message Sign Panel 439.000

26.000

630-80359  
 

41,850.00465.000

2,340.00

465.000

DAY 

90.00000

0330 Drum Channelizing Device 135.000

15.000

630-80360  
 

4,725.00150.000

472.50

150.000

EACH

31.50000
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PCN: 20842-BID    ESTIMATE RUN 11/05/2018

PROJECT: NHPP0402-092                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:15:06

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 Drum Channelizing Device (With Light) (Flashing) 27.000

3.000

630-80363  
 

945.0030.000

94.50

30.000

EACH

31.50000

0340 Drum Channelizing Device (With Light) (Steady Burn) 27.000

3.000

630-80364  
 

945.0030.000

94.50

30.000

EACH

31.50000

0345 Portable Traffic Speed Monitor 3.600

0.400

630-80367  
 

3,800.004.000

380.00

4.000

EACH

950.00000

0350 Concrete Barrier (Temporary) 259.200

28.800

630-80370  
 

14,400.00288.000

1,440.00

288.000

LF  

50.00000

0355 Traffic Cone 1,170.000

130.000

630-80380  
 

26,000.001,300.000

2,600.00

1,300.000

EACH

20.00000

0360 Tubular Marker 13.500

1.500

630-80384  
 

525.0015.000

52.50

15.000

EACH

35.00000

0365 Portable Rumble Strips (Temporary) 16.200

1.800

630-80440  
 

14,130.0018.000

1,413.00

18.000

EACH

785.00000

0370 Mobile Pavement Marking Zone 0.000

1.000

630-80511  
 

15,000.001.000

15,000.00

1.000

L S 

15,000.00000

0375 Impact Attenuator (Sand Filled Plastic Barrel) 
(Temporary) 

1.800

0.200

630-85006  
 

5,300.002.000

530.00

2.000

EACH

2,650.00000

0380 Impact Attenuator (Temporary) 0.000

0.000

630-85010  
 

0.000.000

0.00

0.000

EACH

1,575.00000

0385 Mobile Attenuator 57.000

10.000

630-85041  
 

11,055.0067.000

1,650.00

67.000

DAY 

165.00000
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PCN: 20842-BID    ESTIMATE RUN 11/05/2018

PROJECT: NHPP0402-092                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:15:06

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 Traffic Signal (Temporary) 0.900

0.100

630-86801  
 

5,500.001.000

550.00

1.000

L S 

5,500.00000

0395 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000

0400 F/A Partnering 1,500.000

0.000

700-70011  
 

1,500.001,500.000

0.00

1,500.000

F A 

1.00000

0405 F/A Asphalt Pavement Incentive 0.000

143,417.500

700-70012  
 

143,417.50143,417.500

143,417.50

143,417.500

F A 

1.00000

0410 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

0.000

F A 

1.00000

0415 F/A Roadway Smoothness Incentive 155,832.580

0.000

700-70018  
 

155,832.58155,832.580

0.00

155,832.580

F A 

1.00000

0420 F/A Asphalt Cement Cost Adjustment 86,927.960

-60.740

700-70019  
 

86,867.2286,867.220

-60.74

86,867.220

F A 

1.00000

0425 F/A On-The-Job Trainee 2,200.000

0.000

700-70023  
 

2,200.002,200.000

0.00

2,200.000

F A 

1.00000

0760 Const Traf Sign (Spec) - CO #003 18.000

2.000

630-80344  
 

388.6020.000

38.86

20.000

SF  

19.43000

0765 Pilot Car Operation - CO #004 142.250

0.750

630-00001  
 

7,579.00143.000

39.75

143.000

HOUR

53.00000

0770 Rem Asphalt Mat (Planing)(Special) - CO #005 1,404.000

0.000

202-00246  
 

14,040.001,404.000

0.00

1,404.000

SY  

10.00000
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PCN: 20842-BID    ESTIMATE RUN 11/05/2018

PROJECT: NHPP0402-092                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:15:06

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0775 Added Item (Lump Sum)/ Mobilization for Milling 
Patches - CO #005

1.000

0.000

900-00014  
 

1,000.001.000

0.00

1.000

L S 

1,000.00000

0800 Added Item (Lump Sum)/ - Steel Sign Post - CO #007 0.000

1.000

900-00014  
 

1,000.001.000

1,000.00

1.000

L S 

1,000.00000

0805 Added Item (Dollar)/ Price Reduction - Overweight 
Trucks - CO #008

0.000

-40.000

900-00006  
 

-40.00-40.000

-40.00

-40.000

DOL 

1.00000

CAT 5,984,060.89826,637.875,984,060.89CURRENT AMT0200 $ $ $

CAT NO0201 FROST HEAVE/SURGICAL REPAIR 

0435 Removal of Asphalt Mat 3,824.000

0.000

202-00220  
 

49,712.003,824.000

0.00

3,824.000

SY  

13.00000

0440 Muck Excavation 3,022.000

0.000

203-00100  
 

120,880.003,022.000

0.00

3,022.000

CY  

40.00000

0445 Filter Material (Class A) 981.000

0.000

206-00510  
 

103,005.00981.000

0.00

981.000

CY  

105.00000

0450 Removal and Disposal of Sediment (Labor) 1.000

0.000

208-00103  
 

35.001.000

0.00

1.000

HOUR

35.00000

0455 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

0.000

HOUR

165.00000

0460 Erosion Control Management 8.000

0.000

208-00207  
 

2,400.008.000

0.00

8.000

DAY 

300.00000

0465 Aggregate Base Course (Class 1) 562.230

0.000

304-01000  
 

20,802.51562.230

0.00

562.230

TON 

37.00000
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PCN: 20842-BID    ESTIMATE RUN 11/05/2018

PROJECT: NHPP0402-092                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:15:06

CUMULATIVE
AMOUNT

CAT NO0201 FROST HEAVE/SURGICAL REPAIR 

0470 Aggregate Base Course (Class 6) 3,259.570

0.000

304-06000  
 

127,123.233,259.570

0.00

3,259.570

TON 

39.00000

0475 Hot Mix Asphalt (Patching) (Asphalt) 1,803.910

0.000

403-00720  
 

270,586.501,803.910

0.00

1,803.910

TON 

150.00000

0480 Geotextile (Separator) (Class 1) 175.000

0.000

420-00132  
 

350.00175.000

0.00

175.000

SY  

2.00000

0485 Geotextile (Separator) (Class 3) 3,961.000

0.000

420-00134  
 

6,931.753,961.000

0.00

3,961.000

SY  

1.75000

0490 Geogrid Reinforcement 3,504.000

0.000

506-01020  
 

9,285.603,504.000

0.00

3,504.000

SY  

2.65000

0495 6 Inch Perforated Pipe Underdrain 2,737.000

0.000

605-00060  
 

68,425.002,737.000

0.00

2,737.000

LF  

25.00000

0500 Subsurface Drain Outlet Structure 0.000

10.000

605-84100  
 

3,000.0010.000

3,000.00

10.000

EACH

300.00000

0780 Hydraulic Excavator - with Breaker Attachment - Rock 
Excavation CO #006

0.000

123.000

203-01565  
 

16,728.00123.000

16,728.00

123.000

HOUR

136.00000

0785 Hydraulic Excavator - with Tiger Teeth - Rock 
Excavation - CO #006

0.000

115.000

203-01565  
 

15,640.00115.000

15,640.00

115.000

HOUR

136.00000

0790 Front End Loader (Rubber) - Rock Excavation - CO #006 0.000

104.000

203-01590  
 

10,088.00104.000

10,088.00

104.000

HOUR

97.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:15:06

CUMULATIVE
AMOUNT

CAT NO0201 FROST HEAVE/SURGICAL REPAIR 

0795 Laborer - Rock Excavation - CO #006 0.000

88.000

203-02330  
 

2,728.0088.000

2,728.00

88.000

HOUR

31.00000

CAT 827,720.5948,184.00827,720.59CURRENT AMT0201 $ $ $

CAT NO0202 CULVERT MP 151.92 

0505 Clearing and Grubbing 1.000

0.000

201-00000  
 

20,000.001.000

0.00

1.000

L S 

20,000.00000

0510 Removal of Concrete Box Culvert 1.000

0.000

202-00020  
 

5,000.001.000

0.00

1.000

EACH

5,000.00000

0515 Removal of Asphalt Mat 172.000

0.000

202-00220  
 

2,236.00172.000

0.00

172.000

SY  

13.00000

0520 Embankment Material (Complete In Place) 0.000

440.000

203-00060  
 

13,200.00440.000

13,200.00

440.000

CY  

30.00000

0525 Backhoe (Landscaping) 0.000

0.000

203-01515  
 

0.000.000

0.00

0.000

HOUR

75.00000

0530 Dozing (Landscaping) 0.000

0.000

203-01555  
 

0.000.000

0.00

0.000

HOUR

90.00000

0535 Combination Loader 0.000

0.000

203-01594  
 

0.000.000

0.00

0.000

HOUR

97.00000

0540 Potholing 15.000

0.000

203-01597  
 

4,800.0015.000

0.00

15.000

HOUR

320.00000

0545 Structure Excavation 224.000

0.000

206-00000  
 

16,800.00224.000

0.00

224.000

CY  

75.00000



CONTID: C20842         COLORADO DEPARTMENT OF TRANSPORTATION Page 13
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:15:06

CUMULATIVE
AMOUNT

CAT NO0202 CULVERT MP 151.92 

0550 Structure Backfill (Class 1) 98.490

117.510

206-00100  
 

19,440.00216.000

10,575.90

216.000

CY  

90.00000

0555 Shoring (Area 1) 1.000

0.000

206-01781  
 

24,000.001.000

0.00

1.000

L S 

24,000.00000

0560 Shoring (Area 2) 1.000

0.000

206-01782  
 

7,500.001.000

0.00

1.000

L S 

7,500.00000

0565 Stockpile Topsoil 25.700

0.300

207-00210  
 

936.0026.000

10.80

26.000

CY  

36.00000

0570 Wetland Topsoil 0.000

26.000

207-00305  
 

1,690.0026.000

1,690.00

26.000

CY  

65.00000

0575 Erosion Log Type 1 (12 Inch) 174.000

315.000

208-00002  
 

9,780.00489.000

6,300.00

489.000

LF  

20.00000

0580 Aggregate Bag 106.000

0.000

208-00035  
 

848.00106.000

0.00

106.000

LF  

8.00000

0585 Pre-fabricated Concrete Washout Structure 1.000

0.000

208-00046  
 

10,000.001.000

0.00

1.000

EACH

10,000.00000

0590 Vehicle Tracking Pad 0.000

0.000

208-00070  
 

0.000.000

0.00

0.000

EACH

2,000.00000

0595 Removal and Disposal of Sediment (Labor) 11.000

4.000

208-00103  
 

525.0015.000

140.00

15.000

HOUR

35.00000

0600 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

0.000

HOUR

165.00000
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NO.
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NO.

ITEM
DESCRIPTION

CURRENT
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UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE
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PERIOD
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CUMULATIVE
AMOUNT

CAT NO0202 CULVERT MP 151.92 

0605 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

0.000

HOUR

150.00000

0610 Erosion Control Management 6.000

2.000

208-00207  
 

2,400.008.000

600.00

8.000

DAY 

300.00000

0615 Seeding (Native) 0.000

0.600

212-00006  
 

960.000.600

960.00

0.600

ACRE

1,600.00000

0620 Seeding (Wetlands) 0.000

0.100

212-00028  
 

475.500.100

475.50

0.100

ACRE

4,755.00000

0625 Soil Conditioning 0.000

0.600

212-00032  
 

1,410.000.600

1,410.00

0.600

ACRE

2,350.00000

0630 Spray-on Mulch Blanket 0.000

0.600

213-00012  
 

3,120.000.600

3,120.00

0.600

ACRE

5,200.00000

0635 Bonded Fiber Matrix 0.000

0.000

213-00150  
 

0.000.000

0.00

0.000

ACRE

5,200.00000

0640 Landscape Maintenance 0.000

0.000

214-00000  
 

0.000.000

0.00

0.000

L S 

7,500.00000

0645 Deciduous Shrub (5 Gallon Container) 0.000

0.000

214-00350  
 

0.000.000

0.00

0.000

EACH

56.00000

0650 Evergreen Tree (6 Foot) (Ball and Burlap) 0.000

0.000

214-00506  
 

0.000.000

0.00

0.000

EACH

820.00000

0655 Brush Layer Cutting 0.000

250.000

214-01010  
 

2,387.50250.000

2,387.50

250.000

EACH

9.55000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:15:06

CUMULATIVE
AMOUNT

CAT NO0202 CULVERT MP 151.92 

0660 Soil Retention Blanket (Straw-Coconut) (Biodegradable 
Class 

0.000

894.000

216-00201  
 

4,023.00894.000

4,023.00

894.000

SY  

4.50000

0665 Wildlife Biologist 2.000

0.000

240-00001  
 

2,000.002.000

0.00

2.000

DAY 

1,000.00000

0670 Removal of Nests 0.000

0.000

240-00010  
 

0.000.000

0.00

0.000

HOUR

225.00000

0675 Aggregate Base Course (Class 6) 30.620

53.750

304-06000  
 

3,290.4384.370

2,096.25

84.370

TON 

39.00000

0680 Hot Mix Asphalt (Grading SX) (75) 0.000

123.600

403-34701  
 

6,674.40123.600

6,674.40

123.600

TON 

54.00000

0685 Asphalt Cement Performance Grade (PG 58-34) 0.000

6.350

411-03355  
 

1,905.006.350

1,905.00

6.350

TON 

300.00000

0690 Emulsified Asphalt (Slow-Setting) 0.000

25.000

411-10255  
 

75.0025.000

75.00

25.000

GAL 

3.00000

0695 Riprap (12 Inch) 0.000

30.000

506-00212  
 

12,000.0030.000

12,000.00

30.000

CY  

400.00000

0700 Concrete Class D (Box Culvert) 48.000

0.000

601-03030  
 

48,000.0048.000

0.00

48.000

CY  

1,000.00000

0705 Reinforcing Steel (Epoxy Coated) 3,017.000

0.000

602-00020  
 

3,771.253,017.000

0.00

3,017.000

LB  

1.25000

0710 6x7 Foot Concrete Box Culvert (Precast) 74.000

0.000

603-70607  
 

66,600.0074.000

0.00

74.000

LF  

900.00000
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PROJECT: NHPP0402-092                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
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CUMULATIVE
AMOUNT

CAT NO0202 CULVERT MP 151.92 

0715 Guardrail Type 3 (6-3 Post Spacing) (31 Inch MGS) 0.000

338.000

606-00301  
 

6,422.00338.000

6,422.00

338.000

LF  

19.00000

0720 End Anchorage (Nonflared) (31 Inch MGS) 0.000

1.000

606-02003  
 

2,330.001.000

2,330.00

1.000

EACH

2,330.00000

0725 End Anchorage (Flared) (31 Inch MGS) 0.000

1.000

606-02005  
 

2,325.001.000

2,325.00

1.000

EACH

2,325.00000

0730 Fence (Plastic) 176.000

0.000

607-11525  
 

704.00176.000

0.00

176.000

LF  

4.00000

0735 Detour Pavement 357.000

0.000

621-00450  
 

12,495.00357.000

0.00

357.000

SY  

35.00000

0740 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000

CAT 320,123.0878,720.35320,123.08CURRENT AMT0202 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0745 Field Office (Class 2) 1.000

0.000

620-00002  
 

45,000.001.000

0.00

1.000

EACH

45,000.00000

0750 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

40,000.001.000

0.00

1.000

EACH

40,000.00000

0755 Sanitary Facility 2.000

0.000

620-00020  
 

10,000.002.000

0.00

2.000

EACH

5,000.00000

CAT 95,000.000.0095,000.00CURRENT AMT0400 $ $ $

$ 7,226,904.56953,542.22$7,226,904.56$CURRENT AMTPROJECT TOTAL


